
Site Name: loperational Period: I 
U.S. EPA Region 6 

Task Order 62 CES Environmental !Date: 10-17-2014 DAILY WORK ORDER 
Division/ 

mergency and Rapid Response Service 
Branch: Federal !Group: Response 

WORK AUTHORIZED: ' - -- -- -- - -- --
Continue to pump water on site_ - ----- - - -- -

Continue development o~rofiles and disposal of slu~ge, liquids, and solids. ----
Continue sludge removal operations. - -- - - - - -- -
Site Cerclis:# TXD 008950461 On-Scene Coordinator: I ERRS Response Manager 

- - - -- - r- - -- - --
T LeRoy Cassidey, CB&-1 Federal Contract Number:_ EP - S6 - 07 -O~ Gary Moore, USEPA 

- - - --
Task Order: 062 Date. 10.17.2014 Time:1700 Date: 10.17.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
- - - -- - - - - --

Response Manager 1 1 Pick -up Truck 2 2 
-- - -- ----

Foreman 1 1 
I 

Bobcat w/sweeper 1 1 --- -- --- -Health and Safety Manager 1 1 Trash Pumps 2 2 
-- - .__ - - - - --

Truck Driver 1 1 Multiple Gas Monitor 1 1 
I -- -- -- -- - -

Equipment Operator 0 0 Frac Tank 1 1 
--- .___ - -- - --- --

Laborer 4 4 4,000 PSI Pressure Washer 1 1 
- >- --- - -- - I 

4 Man 12 Bottle Breathing Air 1 1 -- -- -
PERSONNEL OFF-SITE Open Top Roll Off 1 1 - - -- - - -- -

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 
- - ..__ - - -- -- - -- -~ 

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 
-- --- -- - -

Transport and Disposal Coard 1 1 SCBA 2 2 
- - - -- - -- -

Field Cost Accountant 1 1 Goose Neck Trailer 1 1 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
--- -- ---- --------- - - ----

Crew continued to move water from the Middle Pond to the North Pond. 

Crew completed level B entriestoVB 25141 and VB 281842. Crew moved sand and sludge from VB281842. Air 
--

mover slowjy removed materialfrom VB 251.ii dueJQJhe materiaj_Qeing a solid not sludge. --- - --
Subcontract Manager continued to work with Texas Box Maintenance, Waste Connections. Finalized the agreement 
~ith Veolia. Change to working with GEXA Power on the hard line power provider. 
--- --------- ------ -- -- --

Health and Safety Manager continued with discussion on PPE, completed conference call with SWSES H/8 
management on situation, completed email with proposal. He conducted air monitoring and monitored the crew s ite 
during site entrie~_ -- - - - - -- ---- - - -- -- -
RM continued work on PPE problems with vendors and OSC. Discussed manifest with Veolia. Previewed preparations 
for removal of additional waste streams. 

- - - --- -- - --

- - -
--RM ~~F~ 

- --
osc Date: 

Time: Date: Time:0900 
'10.20.2014 

' () 
Next OPERATIONAL PERIOD (administrative. tactical I resource status changes, special instructions, H&S)(lnput for next DWO): -- -- - -- -- -- -- ---- - -- -
Continue to removal sludge from vacuum boxes VB 25142 and VB 281842. Discussed additional methods for removal. 

- -- - - - - -- -- -- - - -- -
Se~ for remov~f liquid materials out of TT_ 407 and TT 408. - - -

- - - --
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